

NB - don't cut and paste, insert rows or drag planning dates between rows below, as this will affect the chart. Copy and paste is fine.

Action ref:	Action - name/description	Start	End	Hard deadline	Workpackage	Actionee
ENA1	To ascertain the services that use PIMS/SB portal in order to move to CTM WPAS. Any interdependencies will need to be identified	21/02/2022	31/03/2022	31/03/2022	1	Deleke Adelekan Liam Diamond
ENA2	To evaluate the network at POW with regards to suitability for the workstreams	21/02/2022	31/08/2022		4	Tim Avery Paul Chilcott
ENA3	To evaluate the server requirements at POW with regards to suitability for the workstreams	21/02/2022	31/08/2022		5	Kerry Davies Sandra Lloyd
WS1-1	To migrate the perinatal service onto WPAS	01/07/2021	30/09/2021	30/09/2021	1	Tracey Thomas Sandra Lloyd
WS1-2	To migrate the physiotherapy service onto WPAS	01/04/2021	30/06/2021	30/06/2021	1	Tracey Thomas Sandra Lloyd
WS1-3	To migrate the podiatry service onto WPAS	01/04/2022	30/06/2022		1	Tracey Thomas Sandra Lloyd
WS1-4	To migrate the adult speech and language service onto WPAS	01/10/2021	31/12/2021	31/12/2021	1	Tracey Thomas Sandra Lloyd
WS1-5	To migrate the paed speech and language service onto WPAS	01/04/2022	30/06/2022		1	Tracey Thomas Sandra Lloyd
WS1-6	To migrate the dietetics service onto WPAS	01/04/2022	30/06/2022		1	Tracey Thomas Sandra Lloyd
WS1-7	To migrate the lymphodema service onto WPAS	01/04/2022	30/06/2022	30/06/2022	1	Tracey Thomas G. Goff Phil Jones Dinaj Jones Dominic Proctor
SYS1	To migrate users to the CTM Instance of Radis	01/06/2021				Lawrence Borge
SYS2	To migrate Bridgend users to the CTM Instance of Mediadent (Dental)	01/02/2022				
SYS3	To migrate Bridgend users to the CTM Instance of Audiology					
SYS4	To migrate Bridgend users to the CTM instance of MediLogoic (Endoscopy)					
INF1	To migrate POW devices to CTM Anti Virus	01/04/2021	31/03/2022			
INF2	To upgrade POW to CTM BT PSBA 1GB pipe to 10GB	01/02/2022	01/05/2022			
INF3	To upgrade POW BT PSBA to Resilient 10GB WAN link	01/02/2022	01/06/2022			
INF4	To deploy and configure 2 Cisco 55x Firewalls	01/02/2022	01/08/2022			
INF5	To utilise CTM SCCM to manage CTM devices	01/04/2022	01/06/2022			
INF6	To migrate mobile devices from SBU Mobileiron to CTM Intune	01/09/2021	31/03/2022			
INF7	To replace mobile device SBU SIMS with CTM SIMS	11/04/2022	16/05/2022			
ENA4	To complete procurement of the CTM mobile device contract	01/09/2021	01/04/2022			







