

Datix ID	Strategic Risk owner	Strategic Objective	Risk Domain	Risk Title	Risk Description	Controls in place	Action Plan	Assuring Committees	Rating (current)	Heat Map Link (Consequence X Likelihood)	Rating (Target)	Trend	Opened	Last Reviewed	Next Review Date
4629	Executive Director of Finance & Procurement	Ensure sustainability in all that we do, economically, environmentally and socially.	Financial Stability Risk	Failure to achieve or reduce the planned recurrent deficit of £33.9m at the end of 2021/22.	<b>If:</b> The Health Board is not able to plan changes which enable current run rates of expenditure to align with the expected available funding for 2022/23. <b>Then:</b> The Health Board will not be able to develop a break-even financial plan for 2022/23 and deliver it. The context is that a key issue beyond 21/22 is the recurrent impact of the plan in 22/23 when it is likely that the non-recurring funding for Covid in 21/22 will end or significantly reduce as well as non-recurring Transformation funding ending. <b>Resulting in:</b> Potential deficit in 2022/23 leading to potential short-term unsustainable cost reductions with associated risks, qualification of the accounts and potential Welsh Government regulatory action.	2021/22 IMTP and financial plan submitted to WG at the end of June, including the Covid response, TTP, planned care and diagnostics, including prioritisation of planned changes within the available resources. Developing the Health Board's understanding and use of Value Based Healthcare principles to drive service planning and improvement going forward. Developing a more project and programmatic approach to planning and delivery of efficiency savings schemes, with focus on pipeline schemes as well as schemes in delivery. Including the development and implementation of the CTM Improvement Plans. Routine monitoring arrangements in place. Regular reporting of the forecast recurring position to Management Board and Planning, Performance & Finance Committee and Board.	Bottom up savings plans at the end of June are showing a gap of £8.2m against the £16.1m Recurring savings target for 21/11. Further develop the savings planning process identified by the COO and DoF for implementation in July onwards. Further discussions needed with Welsh Government to understand likely funding position for 22/23. Update August 2021 - No change this month. Further information is anticipated on the WG funding position for 21/22 in September 2021. <b>Update as at November 2021: the forecast recurrent deficit was increased to £50.9m in the month 7 finance report. Although Further work will continue on recurring savings within the Health Board further discussion and actions are needed as part of the financial planning process for 2022-2023.</b>	Planning, Performance & Finance Committee	20	C4 x L5	12 C4 x L3	↔	10.5.2021	18.11.2021	31.12.2021
4149	Chief Operating Officer Bridgend Integrated Locality Group	Provide high quality, evidence based, and accessible care.	Patient / Staff /Public Safety	Failure to sustain Child and Adolescent Mental Health Services Impact on the safety - Physical and/or Psychological harm	<b>If:</b> The Health Board continues to face challenges in the CAMHS Service <b>Then:</b> there could be an impact in maintaining a quality service <b>Resulting in:</b> recruitment challenges, long waiting times and impact to the implementation of the new model of care. Loss of trust and confidence in the services provided by the Health Board. Difficulties remain in recruiting key staff and new model of care being implemented; waiting times for specialist CAMHS and the new neurodevelopmental service remains challenging. Rationale for target score: Increasing demands being placed on the Core CAMHS Services resulted in long waiting times and the service was experiencing difficulties in recruiting staff	• Reported local and Network pressures across the CAHMS Network with variable problems dependant on the area of the network. • Updates provided to Management Board on developing service model to address reported issues and additional investment secured to increase capacity within the service and to address service pressures. Waiting list initiatives in place whilst staff recruitment is being progressed. • Service Model developed around Core CAMHS in Cwm Taf Morgannwg which includes agreement with General Paediatrics to take the lead on Neurodevelopmental Services and shared care protocols with Primary Care. • New investment impact being routinely monitored A number of service reviews in relation to Ty Liliard undertaken and monitored via Q,5&R Committee - Regular WHSSC monitoring meetings to be held. Update July 2021 - Ty Liliard WHSSC escalation level raised from 3 to 4. Risk description and control measures updated. Risk rating reviewed and consequence rating increased from a 4 to a 5.	Commissioning discussions taking place across the Network in relation to service pressures and funding. Implementation of the Choice and Partnership Approach (CAPA) and being closely monitored. Internal Enhanced Monitoring Action Plan being progressed and monitored on a fortnightly basis by Bridgend ILG. Single Point of Access being developed. Full demand and capacity plans being developed with some assumptions about additional CAMHS demand as a consequence of the pandemic. Update June 2021 - CSG and ILG continue to develop and progress business case proposals to improve service provision and access and recruitment / retention initiatives. Regular WHSSC monitoring meetings to be held. August 21 update: development of proposals to increase CAMHS SLT. Reviewing utilisation of psychology services across MH with potential to support ongoing requirements. Successful recruitment of 2 new staff and retention of 1 staff member. WOD and local partnerships developing guidance on appropriate remuneration for WLI. Trend analysis of complaints (2018 - 2021) completed. Theme of complaints are around the transition of CAMHS patients to adult MH and access. Improvement plans developed	Planning, Performance & Finance Committee & Quality & Safety Committee	20	C5 x L4	10 C5xL2	↔	01/01/2015	21.07.2021	31.8.2021
4458	Chief Operating Officer All Integrated Locality Groups	Provide high quality, evidence based, and accessible care.	Patient / Staff /Public Safety	Failure to Deliver Emergency Department Metrics (including 15 minute Handover and 4 and 12 hour breaches.) Impact on the safety - Physical and/or Psychological harm	<b>If:</b> The Health Board fails to deliver against the Emergency Department Metrics <b>Then:</b> The Health Boards ability to provide safe high quality care will be reduced. Patients will be waiting in the ambulance rather than being transferred to the Emergency Department. <b>Resulting In:</b> A poor environment and experience to care for the patient. Delaying the release of an emergency ambulance to attend further emergency calls. Compromised safety of patients, potential avoidable harm due to waiting time delays. Potential of harm to patients in delays waiting for treatment.	Senior Decision makers available in the Emergency Department. Regular assessments including fundamentals of care in line with National Policy. Additional Capacity opened when safe staffing to do so. Senior presence at Health Board Capacity Meeting to identify risk sharing. Winter Protections Schemes Implemented within ILG's. Operational Performance is now monitored through the monthly performance review. Performance review process has been restructured to bring more rigour with a focus on specific operational improvements. Programme improvement is monitored through the monthly Unscheduled Care Improvement Board, which reports into Management Board.	Live Flow Information Dashboard being scoped - Target Date: 31.3.2021 Unscheduled Care Board focus on SDEC/AEC, D2RA - Contact ahead 111 - Target Date: Contact Ahead: March 2021, 111: January 2021. March 2021 - the 111 system commenced in RTE and M&C Locality in November 2020 - will commence in Bridgend Locality shortly. The Unscheduled Care Improvement Programme will be launched in April 2021. A focus of this forum will be on the improvement of the urgent care pathway through the Health Board with the primary benefits being the reduction/eradication of Ambulance Handover Delays. The Unscheduled Care Improvement Board will monitor progress on the programme on a monthly basis. Given the decrease in compliance for 12 and 4 hour waits, it is impossible to outline progress at this point. It is anticipated that the work of the Urgent Care Improvement Group will be able to report some improvement in the coming months. Review in August 2021. BILG update: RCEM audit undertaken. Staffing remains ongoing issues- plans in place and frequently reviewed. ASCU staffing plan agreed at ILG level and ongoing. Surge trolleys in place to cope with additional capacity requirements. Building works progressing and phases complete. X references to ID3826 & ID3585.	Quality & Safety Committee Planning, Performance & Finance Committee	16	C4 x L4	12 (C4 x L3)	↔	04/12/2020	4.08.2021	30.09.2021
4768	Chief Operating Officer Facilities	Provide high quality, evidence based, and accessible care.	Operational: • Core Business • Business Objectives • Environmental / Estates Impact • Projects	Replacement of press tank on the 13 stage CBW Press	<b>If:</b> The press tank on the 13 stage CBW press was not replaced. <b>Then:</b> Would result in the laundry service being unable to produce to full capacity and reduced to around 44%. In addition to this, without this piece of equipment additional costs would be incurred for laundry to be provided through commercial services which would immediately present a financial cost pressure risks due to the high price of external commercial laundry processing. Also patient and staff safety could be compromised. <b>Resulting In:</b> •Potential of service failure due to existing system. •Potential of CTM sites being without bedding and linen at existing volumes and turnaround times. •Potential increased costs resulting from having to outsource laundry processing to commercial laundries in the event of equipment failure.	The All - Wales Laundry review continues, and at the current time, it is likely that services will be provided from CTM laundry until at least 2024. After this time, the equipment could be moved and rehoused elsewhere to continue to support CTM and the All-Wales Laundry agenda. Previous IMTP submissions have included as a priority £375K for a replacement automated sorting and roll cage washer/dryer system at the laundry. The press tank for the CBW forms an integral part of the current press. Benefits of equipment being replaced: •Reduced risk of service failure and therefore improved confidence in continued production. •Easier to diagnose and put right any mechanical defects. The consequence of not purchasing the replacement tank would result in the laundry service being unable to produce to full capacity and reduced to around 44%. In addition to this, without this piece of equipment additional costs would be incurred for laundry to be provided through commercial services which would immediately present a financial cost pressure risks due to the high price of external commercial laundry processing.	Update October 2021: SON to be submitted and if successful replacement equipment purchased and installed. Completed. SON approved and funding provided, awaiting installation. Amended Timescale: 31/12/2021. Based on this update the risk is a high risk and will be reviewed in 3 months time or depending on mitigating actions progress. <b>As at November 2021 - No change in this position.</b>	Quality & Safety Committee Planning, Performance & Finance Committee	15	15 (C5xL3)	5 (C5xL1)	↔	26.07.2021	07.10.2021	31.12.2021
4772	Chief Operating Officer Facilities	Provide high quality, evidence based, and accessible care.	Operational: • Core Business • Business Objectives • Environmental / Estates Impact • Projects	Replacement of press software on the 13 & 10 stage CBW presses	<b>If:</b> The 10 & 13 stage Lavatec presses have old software control systems, and are both vulnerable to failure. Following a fault developing and a recent maintenance call out it was identified that the 10 stage press is working intermittently caused by a software problem. <b>Then:</b> If the 10 Stage press control system fails the consequence of not purchasing the software replacement would result in the laundry service being unable to produce to full capacity and reduced to around 55%. If the Stage 10 press control system software fails then it could also impact on the Stage 13 press. The consequence of both presses failing and not purchasing the software replacement would result in the laundry service being unable to process any laundry which will result in all CTM/UB laundry being outsourced to commercial laundries. The costs will be significantly higher than those incurred in-house. <b>Resulting In:</b> •Potential of service failure due to existing system. •Potential of CTM sites being without bedding and linen at existing volumes and turnaround times. •Potential increased costs resulting from having to outsource laundry processing to commercial laundries in the event of equipment failure.	The All - Wales Laundry review continues, and at the current time, it is likely that services will be provided from CTM laundry until at least 2024. After this time, the equipment could be moved and rehoused elsewhere to continue to support CTM and the All-Wales Laundry agenda. Previous IMTP submissions have included as a priority £375K for a replacement automated sorting and roll cage washer/dryer system at the laundry. The software that controls system for the CBW forms an integral part of the current press. Benefits of equipment being replaced: •Reduced risk of service failure and therefore improved confidence in continued production. •Easier to diagnose and put right any mechanical defects. The consequence of not purchasing the replacement software would result in the laundry service being unable to process laundry at full capacity. This would mean that there is a real risk of CTM sites being without the ability to process adequate quantities of common user items such as sheets and pillowcases and other items used for income generation projects. If the 10 Stage press control system fails the consequence of not purchasing the software replacement would result in the laundry service being unable to produce to full capacity and reduced to around 55%. This would mean that there is a real risk of CTM sites being without the ability to process adequate quantities of common user items such as sheets and pillowcases and other items used for income generation projects. Additional costs would be incurred for laundry to be provided through commercial services which would immediately present a financial cost pressure risks due to the high price of external commercial laundry processing.	Update October 2021: SON to be submitted and if successful replacement software purchased and installed. Completed. SON approved and funding provided, awaiting installation. Amended Timescale: 31/12/2021. Based on this update the risk is a high risk and will be reviewed in 3 months time or depending on mitigating actions progress. <b>Update November 2021 - no change in position.</b>	Quality & Safety Committee Planning, Performance & Finance Committee	15	15 (C5xL3)	5 (C5xL1)	↔	27.07.2021	07.10.2021	31.12.2021