



AGENDA ITEM

5.1

POPULATION HEALTH & PARTNERSHIPS COMMITTEE

POPULATION HEALTH ORGANISATIONAL PROGRAMME PROGRESS REPORT

Date of meeting	2/11/2022
FOI Status	Open/Public
If closed please indicate reason	Not Applicable - Public Report
Prepared by	Sara Thomas, Deputy Director Public Health
Presented by	Kelechi Nnoaham, Executive Director of Public Health
Approving Executive Sponsor	Executive Director of Public Health
Report purpose	FOR NOTING

Engagement (internal/external) undertaken to date (including receipt/consideration at Committee/group)

Committee/Group/Individuals	Date	Outcome
		Choose an item.

ACRONYMS

PHO	Population Health Organisation
CTMUHB	Cwm Taf Morgannwg University Health Board
UTP	Unified Transformation Programme


1. SITUATION/BACKGROUND

- 1.1 The Board has given its commitment to progress CTMUHB as a population health organisation and endorsed a paper in May 2021, which focused on agreed projects to progress as a Population Health Organisation working to successfully tackle the population health challenges in Cwm Taf Morgannwg.
- 1.2 This report updates the committee on the current status of the 36 population health projects (Annex 1) and conversations to align the work with the Unified Transformation Programme.

2. SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT)

- 2.1 The 36 projects were identified under the five themes of the CTM Population Health framework (figure 1).

Figure 1: A framework for population health in CTM



² J.M. McGinnis et al., "The Case for More Active Policy Attention to Health Promotion," Health Affairs 21, no. 2 (2002):78-93

³ B. Booske et al., "Different Perspectives for Assigning Weights to Determinants of Health," County Health Rankings Working Paper. Madison (WI): University of Wisconsin Population Health Institute, 2010d

- 2.2 A recent review of the projects has concluded that several of the projects as originally defined have been completed (green). In the case of the population health goals (PHO01) the goals have been refined and their reporting now mainstreamed, as detailed later in this paper (Annex 2). The Stroke Equity Audit has been completed and its recommendations are now being implemented.

- 2.3 Several projects have been aligned and progressed as part of the CTM UHB Anchor Institution Programme. This work is now overseen by the Anchor Institution Steering Group (amber). Also the health promotion policy for staff, which has been developed in response to a staff health needs assessment is shortly to be considered at a CTM Policy Group.
- 2.4 The numerous projects identified under Theme 2 *Improve Care Quality for key causes of DALYs lost in CTM* would benefit from being aligned with other projects that relate to the same disease area e.g. diabetes. Also there is a proposal to widen the scope to include other major causes of DALYs in CTM e.g. cancer and mental ill health
- 2.5 There are few projects that have “stalled” (red) e.g. the inclusion in job descriptions and appraisals of action to reduce inequalities and shift services to prevention across their portfolio areas.
- 2.6 Conversations have taken place within the remit of the Unified Transformation Programme (UTP) to explore the alignment of the Population Health Projects with the raft of other projects falling within the remit of the *Creating Health* pillar. It is proposed that the few projects that require additional support to progress will be a focus for the UTP going forward.
- 2.7 There are currently various governance arrangements in place for these projects including the Primary Care and Public Health Oversight Board, Anchor Institution Steering Group. This will be further reviewed and consolidated under the auspices of the UTP and include a dashboard for reporting progress.
- 2.8 The Population Health Goal measures have been adapted to reflect the availability of data. Annex 2 details the current position (October 2022). Further work is on-going to review the targets and to include additional measures of population health including the All Wales measures identified by the Health Minister.



3. KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE

- 3.1 The review of the PHO projects has identified good progress for many of the projects, with several having been completed.
- 3.2 The review of the PHO projects has identified good progress for many of the projects, with several having been completed.
- 3.3 Aligning the remaining PHO projects within the Unified Transformation Programme will provide greater potential for additional support where this is needed.
- 3.4 The Committee will be kept apprised of further developments

4. IMPACT ASSESSMENT

Quality/Safety/Patient Experience implications	Yes (Please see detail below)
Related Health and Care standard(s)	Staying Healthy If more than one Healthcare Standard applies please list below:
Equality Impact Assessment (EIA) completed - Please note EIAs are required for <u>all</u> new, changed or withdrawn policies and services.	No (Include further detail below) If yes, please provide a hyperlink to the location of the completed EIA or who it would be available from in the box below. If no, please provide reasons why an EIA was not considered to be required in the box below.
Legal implications / impact	There are no specific legal implications related to the activity outlined in this report.
Resource (Capital/Revenue £/Workforce) implications / Impact	Yes (Include further detail below) To be captured and progressed within the Unified Transformation Programme



Link to Strategic Goals	Creating Health
--------------------------------	-----------------

5. RECOMMENDATION

- 5.1 The Committee is asked to **NOTE** the progress to date and the future plans under discussion for the Population Health Projects as part of the Creating Health pillar of the Unified Transformation Programme.