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‘UNCONFIRMED’ MINUTES OF THE ‘IN COMMITTEE’ MEETING OF THE 

CWM TAF MORGANNWG UNIVERSITY HEALTH BOARD (CTMUHB),  
HELD ON WEDNESDAY 18 MARCH 2020,  

AT YNYSMEURIG HOUSE, ABERCYNON 
  

PRESENT: 
 

 

Maria Thomas Vice Chair / Independent Member  
(in the Chair) 

Nicola Milligan Independent Member 
Dilys Jouvenat Independent Member 

Mel Jehu Independent Member 
Steve Webster Director of Finance & Procurement 

Hywel Daniel Director of Workforce & Organisational 
Development (interim) 

Greg Dix  Director of Nursing, Midwifery & Patient Care 

 
IN ATTENDANCE: 

Georgina Galletly   
 

Iain Worby 

 
 

Director of Governance/Board Secretary 
(interim) 

Deputy Senior Responsible Officer, Strategic 
and Operational Planning (by teleconference) 

Wendy Penrhyn-Jones Head of Corporate Administration (Secretariat) 
  

  
  

 UHB/B/20/34  WELCOME AND INTRODUCTIONS 
 The Chair welcomed everyone to the meeting.    

 
   UHB/B/20/35  APOLOGIES FOR ABSENCE 

Apologies were RECEIVED from Marcus Longley, Chair; Sharon Hopkins,   Chief 

Executive; Alan Lawrie, Director of Primary, Community & Mental Health Services 
and Liz Wilkinson, Director of Therapies & Health Sciences.   

 
(In light of the current COVID-19 pandemic a decision had been made in 

conjunction with the CTMUHB Chair to stand down the remaining Board Members 
as on the basis that there were sufficient present to achieve the required 

numbers for quoracy).  
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  UHB/B/20/036    DECLARATIONS OF INTEREST 

 
There were none. 

 
   UHB/B/20/037 PRINCE CHARLES HOSPITAL GROUND & FIRST FLOOR PROJECT - 

PHASE 2 BUSINESS CASE - AMENDMENTS FROM SUBMITTED FBC 
 

S Webster introduced the report and advised that the report which was being 
discussed in closed session due to commercial sensitivity issues.    

 
The Director of Finance & Procurement reminded Board Members that the Full 

Business Case for the project had been approved by the Board in March 2019 
but had since undergone a number of amendments and changes.   Members 

NOTED these related to a revised bed decanting strategy, changes in rates 
requested by the contractor, a revised budget associated with re-market 

testing and the financial standing of the contractor.    

 
I Worby took Board Members through the key issues relating to these 

changes.  
 

Board Members NOTED that this project represented a significantly 
challenging project in terms of construction activity and would fully utilise the 

remaining space on the Prince Charles Hospital site.     
 

G Dix sought clarity that colleagues in the field of Infection Prevention & 
Control had been fully engaged in discussions around this project.  Iain Worby 

confirmed this to be the case and that funding had now been agreed to appoint 
an additional Infection Protection & Control Nurse to become an integral part 

of the project planning team.   
 

S Webster stated that there would be an increase in revenue costs which was 

unavoidable but that the finished project would bring about overall greater 
efficiency and this issue would be factored into future planning.  Board 

Members NOTED that CTMUHB would be reimbursed for historical fees.  S 
Webster stated if the Board approved the case, the Welsh Government was 

currently due to consider the Full Business Case during the final week of March 
2020.  The projected start on site date was 18 May 2020 however Board 

Members NOTED this was subject to any impact arising from the COVID-19 
Pandemic.     

 
M Jehu stated that on the basis this project represented the best option in the 

circumstances he supported it being progressed.  D Jouvenat concurred 
advising that the report provided the necessary confidence.  
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The Vice-Chair and Board Members thanked I Worby and his team for their 
hard work in relation to this project.  

 
Following discussion, Members RESOLVED to: 

 NOTE the report; 

 APPROVAL of the changes to the Full Business Case for onward 

transmission to the Welsh Government. 
 APPROVAL of a £1m Discretionary Spend in relation of COVID-19 

provision should this become necessary.  

   UHB/B/20/008  There was no further business and the meeting was closed. 

 
 

 
SIGNED:…………………………………………….. 

Maria K Thomas, Vice Chair  

 
DATE:…………………………………………… 


