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ACTION PLAN FOR IMPROVEMENT 

Reference (Claim / Incident / Complaint) 
Improving Care Improving Lives (WG 2020) 

Nation Review of Adults with a  Learning Disability in Inpatient care 

Directorate Mental Health  

Lead Officer for Action Plan (name & title) Mark Abraham  

Date action plan commenced 1st April 2020 

Synopsis of Concern 

In February 2020 Welsh Government published its national review Inpatients with a 

Learning Disability (LD). The scope of the review included all Welsh adults with a 

diagnosis of a LD being cared for in inpatient beds provided or commissioned by NHS 

Wales; this included beds within NHS England and NHS Wales, and beds in the 

independent hospital sector. Link to report – 

 

https://gov.wales/written-statement-review-adult-learning-disability-patient-

provision-managed-or-commissioned-nhs 

 

This national care review found no immediate safety concerns and did not identify 

anyone who needed removing from their current placement. The review did however 

make a number of recommendations which were specific to providers and 

commissioners of learning disability services in Wales.  

 

CTMUHB are the commissioners of Inpatient LD services from both the NHS, through 

a service level agreement with SBUHB, and on an individual basis via the Independent 

Hospital sector.  

 

This action plan will therefore seek to address the recommendations to commissioners 

under the following 5 themes.  
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Recommendation 

R
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a
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n
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Action needed Progress & Evidence 

Monitoring 

Arrangements 

(State HB group  

where progress is 

reported ) 

By who 

Deadline date 

for completion 

(Use traffic light 

system to 

indicate status) 

& insert date 

of completion 

Inpatient Learning Disabilities 

should be designed to meet 

the specific needs associated 

with, gender, gender and 

comorbid mental health 

conditions such as dementia 

and autism.  

 

SBUHB Transformation of 

Specialists LD services  

 

 

 

HYW capital investment 

complete and accepting 

admissions.  

 

Bryn Y Afon Capital 

Investment ongoing due 

to complete May 2022.  

 

Delays to Meadow Court 

due to lack of Capital 

funds 2022/23.  

 

LD Performance 

and 

Commissioning 

Group  

 

 

 

 

DoPCCMH  

 

 

 

 

 

 

 

1st June 2022 

MH & LD Commissioning 

Team to review all 

Independent Hospital 

placements annually.  

100% compliant with 

annual reviews.  

Continuing Health 

Care Panels  

Heads of 

Nursing & 

Head of 

Commissi

oning  

1st April 2020 

CTMUHB engagement in 

National commissioning & 

procurement processes.  

 

CTMUHB engagement in 

the NCCU Secure services 

review and WHSSC 

Strategic review for the 

provision of Specialist 

Inpatient LD services.  

 

DoPCMH forum 

Head of  

Commissi

oning  

1st April 2022 

Inpatient services should be 

seen as last resort over 

community care. Where 

Inpatient care is necessary 

there should be clear 

 

Regional development of 

Specialist Supported Living 

options for people with 

complex needs.   

3 schemes live in BCBC. 

1 in development in RCT.  

 

Accommodation & 

Support models seen as 

DoPCMH forum / 

 

RPB LD group 

Head of  

Commissi

oning 

1st Dec 2022 
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Recommendation 

R
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n
g

 

Action needed Progress & Evidence 

Monitoring 

Arrangements 

(State HB group  

where progress is 

reported ) 

By who 

Deadline date 

for completion 

(Use traffic light 

system to 

indicate status) 

& insert date 

of completion 

transition pathways for 

discharge.   

key priority for the 

region.  

 

Additional regional 

demand and capacity 

work to be completed.  

LD Intensive Support 

Teams expansion into 

CTMUHB 

SBUHB Transformation 

report – Quarter 2 

2022/23 implementation 

plan.  

LD Performance 

and 

Commissioning 

group 

DoPCCMH 
1st September 

2022 

All Inpatients should be 

allocated a Care Coordinator 

under the Mental Health 

Measure 2010.  

 

SBUHB to allocate Care 

Coordinators under the 

MHM 2010.  

March 2022 Performance 

Dashboard  CTP 

Compliance 100% 

LD Performance 

and 

Commissioning 

group 

DoPCCMH  1st April 2020 

There are evidenced based 

approaches to Reducing 

Restrictive Practices (RRP).  

 

Staff training required on 

RRP framework including 

Positive Behavioural 

Support.  

CTM Commissioning Case 

Managers 100% 

Complaint with PBS 

awareness.  

SBUHB have an internal 

training program for PBS. 

MH & LD 

Commissioning 

Business meeting/ 

LD Performance 

and 

Commissioning 

group 

Senior 

Nurse  

MH & LD 

Commissi

oning 

1st April 2020 

RRP reporting framework  

NCCU have included RRP 

as an outcome measure 

within the revised 

Hospital Framework. 

SBUHB RRP steering 

group established and 

incidents to be reported 

via the performance 

dashboard.  

MH & LD 

Commissioning 

Clinical meeting  / 

LD Performance 

and 

Commissioning 

group 

 

Senior 

Nurse  

MH & LD 

Commissi

oning / 

DoPCCMH 

 

1st April 2022 
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Recommendation 

R
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 r
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n
g

 

Action needed Progress & Evidence 

Monitoring 

Arrangements 

(State HB group  

where progress is 

reported ) 

By who 

Deadline date 

for completion 

(Use traffic light 

system to 

indicate status) 

& insert date 

of completion 

All Inpatients should be 

safeguarded by the most 

appropriate legal framework.  

 

Review of the Legal 

Framework for all CTMUHB 

Inpatients with LD.  

Copys of the Monthly 

MDT minutes from 

SBUHB. 

MHA/MCA reporting via 

SBUHB Performance 

Dashboard 

CTM LD 

Operational Group 

/ 

LD Performance 

and 

Commissioning 

group 

 

Head of  

Commissi

oning / 

DoPCCMH 

1st April 2020 

 
Status of action: 
GREEN Complete 

AMBER In progress  

RED Missed deadline for completion - escalate 

 


